

20% Component of the IRA Utilization
For the Second (2nd) Quarter of 2019

City: Batangas City

Program or Project	Location	Total Cost	Date Started	Target Date of Completion	Project Status		Number of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
TESTWELL/ADDITIONAL SOURCE	Barangay San Miguel, Batangas City	2,106,000.00	5/28/2018	5/11/2019	80.00%	1,684,800.00		
ADDITIONAL SOURCE OF WATER SUPPLY	Barangay Conde Itaas, Batangas City	2,205,880.00	8/3/2018	12/29/2018	100.00%	2,205,880.00		
CONSTRUCTION OF MULTIPURPOSE COVERED COURT	Barangay Sto. Niño, Batangas City	7,842,133.79	11/23/2018	6/30/2019	100.00%	7,842,133.79		
ADDITIONAL WATER SOURCE	Barangay Sto. Domingo, Batangas City	2,933,407.00	12/28/2018	6/25/2019	100.00%	2,933,407.00		
CONSTRUCTION OF WATERWORKS SYSTEM	Barangay Talumpok Silangan, Batangas City	5,858,922.00	12/28/2018	8/23/2019	95.00%	5,565,975.90		
CONSTRUCTION/ REHABILITATION OF BRIDGE AT LIBJO (LAMA) ARAW-ARAW RIVER	Barangay Libjo (Sitio Lamao), Batangas City							On-going evaluation of bids
CONCRETING OF BARANGAY ROAD AT TINGGA LABAC (SORO-SORO KARSADA/CAMELLA SIDE)	Barangay Tingga Labac, Batangas City							On-going evaluation of bids
CONCRETING OF BARANGAY ROAD AT KUMINTANG ILAYA (PERLAS COMPOUND)	Barangay Kumintang Ilaya, Batangas City							On-going evaluation of bids
CONSTRUCTION OF DRAINAGE CANAL AT DE JOYA CAPITOL VIEW AT KUMINTANG ILAYA	Barangay Kumintang Ilaya, Batangas City							On-going evaluation of bids
PROVISION OF ELEVATED STEEL WATER STORAGE TANK AT BALAGTAS RWSA	Barangay Balagtas, Batangas City							On-going evaluation of bids
TEST WELL AT DE LA PAZ PROPER (SITIO IBABAW)	Barangay de la Paz Proper, Batangas City							On-going evaluation of bids
TEST WELL AT HALIGUE KANLURAN WATER SUPPLY	Barangay Haligue Kanluran, Batangas City							On-going evaluation of bids
ADDITIONAL SOURCE OF WATER SUPPLY AT PINAMUCAN SILANGAN	Barangay Pinamucan Silangan, Batangas City							On-going evaluation of bids

REPAIR/ REHABILITATION OF BARANGAY MULTIPURPOSE/ SENIOR CITIZEN BUILDING AT PINAMUCAN IBABA	Barangay Pinamucan Ibaba, Batangas City							On-going evaluation of bids
CONSTRUCTION OF RIPRAP AND GROUTED RIPRAP AT TABANGAO DAO	Barangay Tabangao Dao, Batangas City							On-going evaluation of bids
CONCRETING OF BARANGAY ROAD AT HALIGUE KANLURAN (SITIO TANDULA)	Barangay Haligue Kanluran (Sitio Tandula), Batangas City							On-going evaluation of bids
REHABILITATION/ IMPROVEMENT OF BARANGAY HALL/MULTIPURPOSE BUILDING AT PALLOCAN KANLURAN	Barangay Pallocan Kanluran, Batangas City							On-going evaluation of bids
PROVISION OF ELEVATED STEEL WATER STORAGE TANK AT BALAGTAS RWSA	Barangay Balagtas, Batangas City							On-going evaluation of bids

ELIZABETH Q. DE LOS REYES
City Budget Officer

BEVERLEY ROSE A. DIMACUHA
City Mayor