
City: Batangas City

% of Completion
Total Cost Incurred 

to Date
       

TEST WELL AT DE LA PAZ PROPER 

(SITIO IBABAW)

Barangay de la Paz Proper, 

Batangas City

              2,364,018.00 
7/27/2019 11/23/2019 100.00%               2,364,018.00 

TEST WELL AT HALIGUE KANLURAN 

WATER SUPPLY

Barangay Haligue Kanluran, 

Batangas City

              2,480,000.00 
7/26/2019 3/3/2020 100.00%               2,480,000.00 

ADDITIONAL SOURCE OF WATER 

SUPPLY AT PINAMUCAN SILANGAN

Barangay Pinamucan Silangan, 

Batangas City

              2,244,000.00 

7/27/2019 11/23/2019 100.00%               2,244,000.00 

PROVISION OF ELEVATED STEEL 

WATER STORAGE TANK AT BALAGTAS 

RWSA

Barangay Balagtas, Batangas 

City

              4,185,880.00 

7/28/2019 2/22/2020 100.00%               4,185,880.00 

IMPROVEMENT OF BANABA CENTER 

COVERED COURT

Barangay Banaba Center, 

Batangas City

              2,932,898.00 
10/18/2019 3/26/2020 100.00%               2,932,898.00 

CONCRETING OF BARANGAY ROAD Barangay Sta. Rita Karsada, 

Batangas City

              1,000,000.00 
11/29/2019 1/6/2020 100.00%               1,000,000.00 

REHABILITATION OF RESEARCH 

TRAINING CENTER FOR LIVELIHOOD 

SEMINARS

OCVAS, Bolbok, Batangas City               2,000,000.00 

11/29/2019 2/26/2020 100.00%               2,000,000.00 

CONSTRUCTION OF MULTIPURPOSE 

COVERED COURT

Barangay Mahabang Parang, 

Batangas City

              9,534,950.00 
11/29/2019 8/14/2020 32.00%               3,051,184.00 

CONSTRUCTION OF DRAINAGE 

SYSTEM 

Sitio Silangan, Barangay 

Tabangao Ambulong, Batangas 

City

              1,000,000.00 

12/11/2019 2/17/2020 100.00%               1,000,000.00 

CONSTRUCTION OF MULTIPURPOSE 

BUILDING

Barangay 9, Batangas City               9,770,672.58 
12/11/2019 9/6/2020 50.50%               4,934,189.65 

IMPROVEMENT OF MULTIPURPOSE 

COVERED COURTS

Barangay San Jose Sico, 

Batangas City

              3,357,493.00 

12/11/2019 4/25/2020 100.00%               3,357,493.00 

CONSTRUCTION OF ADDITIONAL 

PARKING, WATERLINE, ELECTRICAL 

AND PLUMBING AND OTHER 

MISCELLANEOUS WORKS 

Market III, Cuta, Batangas City               6,028,286.58 

                                   -   Not Yet Started
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CONCRETING OF CUTA BARANGAY 

ROAD (KAPATIRAN STREET)

Cuta, Batangas City 977,000.00

                                   -   Not Yet Started

CONSTRUCTION OF MALITAM 

DRAINAGE SYSTEM

Malitam, Batangas City 978,000.00
                                   -   Not Yet Started

AMORTIZATION FOR LBP LOANS: 

VARIOUS ROADS

Batangas City 11,929,407.64
                                   -   

AMORTIZATION FOR LBP LOANS: CITY 

MARKET III

Cuta, Batangas City               4,592,894.21 
                                   -   

AMORTIZATION FOR LBP LOANS: 

CALUMPANG 3RD BRIDGE 

Kumintang Ibaba, Batangas 

City

            13,226,598.07 

PURCHASE OF CORN HARVESTER 

WITH TRAILER

OCVAS, Bolbok, Batangas City               2,500,000.00 
100.00%               2,500,000.00 

PURCHASE OF MINI-TRACTOR OCVAS, Bolbok, Batangas City               1,170,000.00 
100.00%               1,170,000.00 

                                              City Mayor           
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MANOLO M. PERLADA BEVERLEY ROSE A. DIMACUHA

   City Budget Officer - OIC

20% Component of the IRA Utilization

For the FIRST  (1ST) Quarter of 2020

Program  or Project


