CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES

1st Quarter, CY 2022
Province, City, Municipality: BATANGAS CITY
Project Status No. of
Program or Project Location Total Cost Date Started % of Total Cost Extension
Completion Date | Completi | Incurred to Date | s, if any | Remarks

15% Share on Building Permit Collection

1. OH CEO, Batangas City 1,483,267.65 January 2022 March 2022 100% 1,483,267.65

2. Other supplies CEO, Batangas City 4,050.00 | February 2022 February 2022 100% 4,050.00
Batangas Nutrition Council

1. Traveling allowance CHO, Batangas City 185,100.00 | January 2021 December 2021 100% 185,100.00
Office of the President

1. Rehabilitation of barangay road and construction of drainage  |San Jose Sico, Batangas City 3,958,900.00 | January 7,2022 60.64% 2,443,076.96 Ongoing
Bureau of Treasury

Sitio Kakawan, San Agapito, 1,959,500.00

1. Construction of seawall 1.V., Batangas City 1,959,500.00 | October 15,2021 | February 23,2022 100%
Disaster Risk Reduction & Management Fund

1. Construction of drainage system @ Kumintang Ibaba Batangas City 2,957,025.15 | January 9,2022 March 2,2022 100% 2,957,025.15
DSWD

1. Supplemental Feeding Program (SFP) Batangas City 7,200,000.00 | December 2021 February 2022 100% 7,200,000.00
We hereby certify that we have reviewed the contents and hereby attest to the veracity
and correctness of the data or information contained in this document.
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