
City:	Batangas	City

%	of	Completion
Total	Cost	Incurred	

to	Date
SOCIAL	DEVELOPMENT

ECONOMIC	DEVELOPMENT

Amortization:	Various	Roads
Various	barangays	at	Batangas	
City

9,037,919.79 	
various	dates	of	

amorization	payment

Purchase	of	1	unit	Button	Snap	Machine 																						15,000.00	 			

Purchase	of	1	unit	Piping	Machine 																						50,000.00	
Purchase	of	30	units	High	Speed	Sewing	

Machine
																			562,500.00	

Cattle	Fattening	Project 																1,950,000.00	

ENVIRONMENTAL	MANAGEMENT 			
CONSTRUCTION	OF	RIPRAP Alangilan,	Batangas	City 																4,889,204.18	 02/12/21 02/04/22 100.00% 													4,889,204.18	

We	hereby	certify	that	we	have	reviewed	the	contents	and	hereby	attest	to	the	veraciy	and	correctness	of	the	data	or	information	contained	in	this	document.

	

																																					BEVERLEY	ROSE	A.	DIMACUHA
																																														City	Mayor											

sgd sgd
MANOLO	M.	PERLADA
OIC	-	City	Budget	Office

UTILIZATION	OF	THE	20%	COMPONENT	OF	IRA	FOR	DEVELOPMENT	PROJECTS
2nd	Quarter,	CY	2022

Programs		or	Projects Location Total	Cost Date	Started
Target	Date	of	
Completion

Project	Status
Number	of	

Extensions,	if	any
Remarks


