
FDP Form 7 - 20% Development Fund Utilization

REGION: REGION IV-A - CALABARZON CALENDAR YEAR: 2024
PROVINCE: BATANGAS QUARTER: 4
CITY/MUNICIPALITY: BATANGAS CITY (Capital)

Social
Development

Construction of Barangay Multi 
Puprose Covered Court (Phase II), 
Barangay 12

Barangay 12, Batangas City 8,996,800.00         November 7, 2024 December 31, 2024 0% 0 N/A
Obligated but 

not recognized 
as payable

Improvement of Barangay Multi 
Purpose Covered Court, Bilogo, 
Batangas City

Bilogo, Batangas City 5,497,000.00         November 8, 2024 December 31, 2024 0% 0 N/A
Obligated but 

not recognized 
as payable

Economic
Development 

Amortization of LBP Loan Re: TL 8 - 
Improvement of P. Herrera Road

P. Herrera St., Batangas City 818,333.65 October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 7 - 
Improvement of Kumintang Ibaba 
Road from Calumpang 3rd Bridge to P. 
Herrera Road

Various city roads of Batangas 
City

667,995.83 October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 14 
Improvement of Various Roads at 
Arce, Kumintang Ilaya

Various city roads at 
Kumintang Ilaya, Batangas City

369,305.56 October 9, 2024 December 31, 2024 0% 0 N/A Paid
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Amortization of LBP Loan Re: TL 11 
Improvement of Approach & Front 
DJPMM & Cuta Road

DJPMM and Cuta, Batangas 
City

2,276,656.84 October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 10 
Asphalt Overlay of Various City Roads

Various city roads of Batangas 
City

2,241,491.11 October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 6 
Improvement of Gulod Labac Road 
from Calumpang 3rd Bridge to 
National Road

Calumpang bridge, Gulod 
Labac to national road

638,960.24 October 29, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 9 
Improvement of BIR Road

Kumintang Ibaba, Batangas 
City

526,691.11 November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 12 
Improvement of DJPMM Access Road 
to Delas Alas Road

Delas Alas, Batangas City 849,962.50 November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan TL 17 
Concreting/Rehabilitation of Road 
Along P. Herrera St.

P. Herrera St., Batangas City 251,527.78 November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: Term Loan 
18 - Concreting/ Asphalting/Repair 
Rehabilitation of Barangay Road 
Poblacion 1-24

Various city roads of Batangas 
City

135,831.94 November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of 350M LBP Loan TL 1 
Calumpang 3rd Bridge

Calumpang 3rd bridge, 
Batangas City 

8,860,263.00 November 13, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 2 City 
Market III

City Market III, Batangas City 3,054,970.28 December 4, 2024 December 31, 2024 0% 0 N/A Paid
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Amortization of LBP Loan: Term Loan 
Pallocan Kanluran

Pallocan Kanluran, Batangas 
City

112,498.20            October 2, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 7 
Improvement of Kumintang Ibaba 
Road from Calumpang 3rd Bridge to P. 
Herrera

Various city roads of Batangas 
City

177,261.57            October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 14 - 
Improvement of Various Roads at 
Arce, Kumintang Ilaya

Kumintang Ilaya, Batangas City 98,000.14              October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 11 - 
Improvement of Approach and Front 
of DJPMM & Cuta Road

DJPMM and Cuta Road, 
Batangas City

604,141.14            October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 10 
Asphalt Overlay of Various City Roads

Various city roads 594,809.45            October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Re: TL 8 
Improvement of P. Herrera Road

P. Herrera, Batangas City 217,155.71            October 9, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan Term Loan 
21

Batangas City 643,176.94            October 16, 2024 December 31, 2024 0% 0 N/A Paid

Payment of Interest of LBP Loan 
Rehabilitation of City Cemetery and 
Parks/ Open Spaces Phase II

Batangas City 1,165,248.73         October 16, 2024 December 31, 2024 0% 0 N/A Paid

Payment of Interest of LBP Loan 
Improving/Upgrading/Rehab of City 
Cemetery and Parks/ Open Spaces

Batangas City 643,176.48            October 16, 2024 December 31, 2024 0% 0 N/A Paid

Term Loan 20 - Construction of 
Multilevel Parking 
Building/Facility/City Hall Complex

Barangay 17, Batangas City 803,988.54            October 16, 2024 December 31, 2024 0% 0 N/A Paid
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Amortization of Loan: Term Loan 23: 
Rehabilitation of Batangas City 
Convention Center - Interest

Batangas City 718,567.68            October 16, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: Term Loan 
25D Sto Niño

Sto Niño, Batangas City 145,434.21            October 22, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: Term Loan 
25C  Dumantay

Dumantay, Batangas City 203,584.74            October 22, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 25B D. 
Silang 

D. Silang St., Batangas City 160,403.79            October 22, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan TL 25A 
Tabangao Dao

Tabangao Dao, Batangas City 97,497.75              October 22, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 6 
Improvement of Gulod Labak road 
from Calumpang 3rd bridge to 
national road

Various city roads 177,466.39            October 29, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 18 - 
Concreting/Asphalting/ 
Repair/Rehabilitation of Barangay 
Road Poblacion 1-24

Various city roads 58,976.82              November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 9 
Improvement of BIR Road

Kumintang Ibaba, Batangas 
City

140,826.53            November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 12 
Improvement of DJPMM Access road 
to Delas Alas road

Batangas City 227,262.74            November 4, 2024 December 31, 2024 0% 0 N/A Paid
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Amortization of LBP Loan: TL 17 
Concreting/Rehabilitation of Roads 
along P. Herrera

P. Herrera St., Batangas City 109,210.74            November 4, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of 350M LBP Loan TL 1 - 
Calumpang 3rd Bridge

Calumpang 3rd bridge, 
Batangas City 

1,228,299.47         November 13, 2024 December 31, 2024 0% 0 N/A Paid

Amortization of LBP Loan: TL 2 City 
Market III

City Market III, Batangas City 643,594.35            December 4, 2024 December 31, 2024 0% 0 N/A Paid

Environmental
Management
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